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 Upcoming Features
 Effort Spent
 Short Term Goals
 Long Term Goals
 Conclusion
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 Currently supported VOs
 CMS
 DES
 DZero
 Engagement
 FermiGrid

 Stable Operations
 10 GOC Tickets since August 01, 2008

▪ No bugs encountered in ReSS so far
▪ 1 Bug and 1 feature request identified for CEMon.

▪ Fix available in CEMon released with OSG 1.0.1

 Ongoing support for users and helping VO’s to bootstrap the use of 
ReSS

 Part of my effort redirected to glideinWMS
 Develop and maintain WMS expertise in the lab
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 ReSS Team
 Core Developer/Support

▪ Parag Mhashilkar  (PL)

 Expert & Backup
▪ Gabriele Garzoglio 
▪ Tanya Levshina

 FTE
 ReSS

▪ Averaging close to 0.25 FTE 
since November 2008

▪ Total Budgeted 0.55 FTE
0.45 P Mhashilkar + 0.05 G 
Garzoglio + 0.05 T Levshina

 glideinWMS
▪ Budgeted: 0.15 FTE 
▪ Averaging: ~0.15 FTE (P 

Mhashilkar) since October 2008
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Features Planned Release

Support for MPI users 12/31/2008 OSG 1.0.1

Improved support for
Storage Elements

12/31/2008 OSG 1.0.1

 Coming soon

 Features ready
▪ Support for MPI users

▪ Improved support for 
Storage Elements

 Deployment tied to OSG 
release

 Will be available in OSG 
1.0.1
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Features Planned Status/Notes

Test suite to identify 
installation/deployment issues

03/31/2009 Final testing phase.
Initial release will be available 
as an independent package 
from ReSS webpage

Improved security for resource 
registration with ReSS

04/30/2009 Design Phase

Support to run ReSS services in 
High Availability deployment mode

03/31/2009

Compliance of ReSS with the 
FermiGrid Software Acceptance 
Process

04/30/2009
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Milestones/Deliverables Planned

Compliance with the GIP 1.2 02/28/2009

Compliance with the Generic Information
Provider to support Glue Schema V2

TBD
(Based on GIP/OSG schedule for 

Glue Schema V2)
Plan for future of ReSS Project TBD
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 Stable operations 
 New features, support for MPI  and Storage 

Elements waiting on OSG 1.0.1 release
 Fewer man-hours for ReSS in recent months 

resulted in some features being delayed
 Part of ReSS effort directed to glideinWMS
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